Project No. 170-2875

List 21 Culvert Rehabilitation On 1-395
[Structure Nos. 06731, 06732, 06703, and 06704]

2014 Construction Season

Towns of Thompson and Montville
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Activity

Mobilization - Montville

Sed. Control System, Clear & Grub, Install TPCBC, and guiderail

Construct haul roads at inlets and outlets

Install temporary pavement widening, catch basins, relocate TPCBC and
impact attenuators

De-water, clean/repair, pump standing water

Slipline 06731

Njoojuo s~

De-water and grout

Repair spalls on endwalls, and install protection at inlet and outlet of
06731

Mobilize and stage shift to stucture 06732

10

De-water, clean/repair pipe, and pump standing water

11

Slipline 06732

12

De-water and grout

13

Repair spalls on endwalls, and install protection at inlet and outlet of
06732 crack seal pavement (shoulder) above 06732

14

Remove access roads, restore site and wetlands to existing conditions, and
seed

FALL SEEDING SEASON 8/15 - 10/15

15

Mobilization - Thompson

16

Sed. Control System, Clear & Grub, Install TPCBC, and guiderail

17

Construct haul roads for 06704

18

Slipline 06703 & 06704

19

De-water and grout

20

Install inlet and outlet protection at 06703 & 06704

21

Remove access roads, restore site and wetlands to existing conditions and
seed

22

Demobilize (both sites)

Current Schedule
ADV:12/11/13
BID: 1/8/14
AWD: 3/7/14
NTP: 4/21/14

Date: 8/27/13
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